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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

EPA Region 5 Records Ctr.

I. HEADING
282976

Date: January 11, 19%

Prom: Cindy Nolan, OSC, U.S. EPA., Refiion V, EERB, RS-0

To: E. Watkins, OSWER, Washington, D.C.
R. Karl, Branch Chief, EERB, Chicago, IL
D. Bruce. Chief RS-II, EERB, Chicago, IL
B. Messenger, Chief ESS, Chicago, IL
J. Cisneros, Chicago Coordinator, Chicago, IL
J. Kujawa, ORC, CM-29A, Chicago, IL
T. Lesser, OPA, Chicago, IL
F. Lebensorgcr, IEPA, Maywood, IL
B. Everetts, IEPA, Springfield, IL
R. Roache, Department of Environmental Control, Maywood. IL

Subject: Harvey GRQ, Harvey, Cook County, Illinois.

POLREP#: Nine (9)

II. BACKUKOUND

Site ID No,: 0V
Delivery Order No; 5001-05-655
Response Authority: CERCLA(ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLIsm*: ILD001128024
NPL Status: Non-NPL
Start Date: September 21, 1995

ID. RESPONSE INFORMATION

A. Initial Situation:

See initial POLREP.

B. Actions Taken:

The following actions were accomplished during the period of January 2-10, 1996:

1. ERCS asbestos abatement subcontractor, Jet Vac, Inc. (JVI), continued to remove asbestos
overhead piping insulation and asbestos-containing debris from the inside of the buildings.

2. On 1-2, five rolloff boxes (95 yd1) uf ACM were disposed of at Community Landfill. Morris,
Illinois.

3 On 1-3 approximately 674 tires were transported for recycling.
4. From 1-3 to 1-10, no work was conducted on site. TQe U.S. Oovemiucm i&sued an official

stop work order for all U.S. EPA personnel and its contractors due to the government's
inability to agree on a budget.
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rv.

1.

2.
3.

NEXT STEPS

Remove and dispose of all asbestos lying on the ground and from overhead piping inside of
the buildings.
Sample contents of drums if necessary.
Arrange for disposal of laboratory chemicals.

V. KEY ISSUES

1. IEPA has agreed to dispose of approxiiaately 1,800 tires located on site.

COSTS TO DATE as of 1/2/96

US EPA
TAT
ERCS

AMOUNT
BUDGETED

S 165,120
$ 80.000
$1,200,000

AMOUNT
USED

S 40,649
$ 19,838
$ 571,876

AMOUNT
REMAINING

$ 124,471
$ 60,163
$ 628,124

TOTAJL $1,445,120 $632363 $ 812,758

VII. DISPOSITION OF WASTES

Piping Insulation removed to date

Outside:
4.648 LF

Inside:
8,886 LF
913 ft2 - TSI on tanks
1,6 10 ft2- TS1 on air ducts

Loose ACM removed to date

Outside:
821 ydj

Inside;
706 yds

Total ACM disposed
to date

Outside:
1,094 yd'

Inside:
956yd3




